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Ms. Mary Beth Novy, BO'M 
U.S. EPA - Region V 
77 West Jackson Blvd., HSRW-6J 
Chicago, IL 60604-3590 

RE: Albion-Sheridan Township Landfill Project Plan Schedule 

Dear Mary Beth: 

We have evaluated the amount of time necessary to complete the project plans for the 
Albion-Sheridan Township Landfill and would like to ask for an extension for two of the 
deliverables. 

We are confident that we will have completed the Work Plan, Sampling Plan, and Health 
and Safety Plan within the required 45-day tumaround or on February 26, 1992. 

We are requesting a 3-week extension for the Quality Assurance Project Plan, Data 
Management Plan, and budget. Because of the short amount of time after the Pre-QAPP 
meeting and because of the variety of techniques we plan to use during the field 
investigation, we feel that we would be able to submit a higher quality document given 
the extension. This would put that deliverable date at March 18, 1992. 

Tom and I are eager to discuss this with you tomorrow either before or after the Pre-
QAPP meeting. 

Sincerely yours, 

WW ENGINEERING «& SCIENCE 

Environmental Services Division 

Elizabeth M. Uhl 
Site Project Manager 

cc: Tom Timmermans, WWES 
04011,32 
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